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WORK ASSIGNMENT STATUS REPORT } ?/
EPA CONTRACT NO. 68-01-6699, MOD. NO. 43
WORK ASSIGNMENT NO. 45-2LA2.0
ASBESTOS DUMP SITE
MILLINGTON, NEW JERSEY
NUS PROJECT NO. 0772

Activity: Remedial Investigation/Feasibility Study

Progress this Period - September 1983:

A Work Assignment was received for this site on September 28, 1983. Work
will commence once a Work Plan author is identified and assigned.

éroblems Resolved: None

Anticipated Problem Areas and Recommended Solutions: None
Deliverables Submitted: None

Upcoming Events:

Completion of a site Work Plan will occur once qnva.uthor is identified.
Activities Planned: )

Completion of a site Work Plan will occur once an author is identified.
Key Personnel Changes:

A Project Manager will be assigned in the near future.

Subcontracting: None

Travel this Period: None

Contract Laboratory Program: No involvement

Schedule Changes: None
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